
Salem Sound Coastwatch (SSCW) 

DRAFT Scope of Work, July 1, 2019 – June 30, 2020 

as Lower North Shore Regional Service Provider for the MassBays National Estuary Program  

 

The Massachusetts Bays National Estuary Program’s (MassBays’) Workplan for Federal Fiscal Year 

2019 is the first implementation workplan for MassBays’ Comprehensive Conservation and Management 

Plan (CCMP). Actions for the coming year are driven by the following Goals and Strategies described in 

our Revised CCMP: 

 

Goal 1. MassBays provides new resources to support research and management in 

the Bays. 
Strategy 1.1  Address data gaps  

Strategy 1.2  Support valid (QA/QC) data collection and use 

 

Goal 2. MassBays reaches all planning-area municipalities with actionable 

information about coastal habitats 
Strategy 2.1  Support research to inform policy and actions 

Strategy 2.2  Technical support and communications 

Strategy 2.3 Increase influence of underserved communities on decisionmaking 

 

Goal 3. MassBays provides regular and locally informed State of the Bays reporting 

that reflects the unique characteristics of MassBays assessment units (embayments, 

rocky shore, barrier beach), and documents progress toward target conditions. 
Strategy 3.1  Establish target conditions  

Strategy 3.2  Guide local action for expanded habitat and improved water quality 

 

Through implementation of these strategies, MassBays anticipate achieving the following Outcomes: 

 

 Sustainable NEP 

 Improved habitat continuity and restored hydrology 

 Improved water quality 

 Resilient coastal habitat, including nature-based coastal protection 

 Restored natural communities  

 Robust interagency and interdisciplinary collaboration and partnerships 

 Well-informed, multisector input to decisionmaking which includes underserved communities 

 

SSCW will implement the programs and projects below, developed and approved by the Lower North 

Shore Local Governance Committee (LGC), to make progress toward these overarching outcomes. A 

Lower North Shore Regional Coordinator (RC) will lead SSCW’s efforts. 

 

In addition to the region-specific Actions below, the RC and SSCW will assist MassBays’ overarching 

efforts to implement the CCMP by: 

 Attending quarterly MassBays Management Committee meetings, providing updates on progress 

under each Strategy prior to each meeting. 

 Participating in periodic Regional Coordinators’ meetings and conference calls 

 Participating on at least one Management Committee Subcommittee 

 Responding to requests for information from Central Staff in a timely manner. 

 

Reporting requirements are listed under the final section below titled Invoices, Reporting, and 

Deliverables. 



Strategy 1.1 Address data gaps  

 

Activity 1 Monitor Nutrients in Salem Sound  

Description/Objective 
Design and implement nutrient monitoring to generate quality data sets 

for Salem Sound 

Partners SeaTrac System, Inc., ACASAK Technologies, SSU 

Budget & RC LOE 100h 

SSCW Tasks  Deliverables 
Timing 

(Q1 - 4) 

Consult with organizations 

working in Salem Sound 

Working with SeaTrac, Marblehead-based entrepreneur of 

an autonomous solar powered vessel, CZM, Salem State, 

MassBays  

Q1 

Work with MassBays Staff 

Scientist to develop and 

execute  monitoring plan 

Collect nutrient data in the Danvers River estuary, at 

wastewater treatment discharge sites (SESD and 

Manchester) and near the outward boundary of the Sound. 

Other parameters to be assessed include salinity, 

temperature, pH plus a grab sample for isotopic analysis 

Q1-Q3 

Seek additional funding for 

water quality monitoring  

list of funding sources considered and pursued, letter(s) of 

support provided 
Q4 

 

 

Activity 2 Bacteria monitoring  

Description/Objective 
Continue citizen monitoring in coastal waters to identify hot spots and 

potential for remediation and source control. 

Partners Manchester Coastal Stream Team, Volunteers, DMF, EPA 

Budget & RC LOE $3,000, 100h 

SSCW Tasks Deliverable 
Timing 

(Q1 - 4) 

Identify bacterial pollution 

with biweekly summer water 

testing for Enterococcus at 

outfalls and streams under 

SSCW’s Clean Beaches & 

Streams 

Bacterial levels for 14 - 18 outfalls or streams, results 

published on SSCW website 
 Q1 

Update QAPP 
QAPP – Bacterial Monitoring and Stormwater Toolbox 

(EPA) 
Q2 

Conduct qPCR study at  

bacterial hotspots  
DNA source report  Q4 

Conduct monthly water 

sampling for a DMF fecal 

coliform sanitary survey at 3 

beaches, Manchester and 

Magnolia 

Submit report to DMF   Q4 

 



 

Activity 3 Assessing Coastal Acidification in Massachusetts  

Description/Objective 
SSCW will establish a citizen monitoring program to document pH and 

temperature in mud flat pore water. 

Partners MIT Sea Grant, volunteers 

Budget & RC LOE $2000, 100h 

SSCW Tasks Deliverables 
Timing 

(Q1 - 4) 

Educate students, teachers 

and the public about ocean 

acidification (LNS, SS) 

community lecture Q4 

Conduct monitoring at least 

three mudflats 

summary of results, recommendations for following year 

with trained citizen scientists 
Q3 

Share data with EPA OCA 

network, NECAN and other 

relevant groups  

Participate in regular calls and webinars and provide 

updates. Participate in Shell Day on August 22 & 23, 2019. 

 

Q3, Q4 

 

 

Activity 4 Quantifying Phytoplankton and Turbidity in Salem Harbor  

Description/Objective 

Collaborate under a Healthy Estuaries grant to Salem State University to 

conduct water quality monitoring to determine phytoplankton 

community structure and provide a better understanding of forcings 

causing high biomass that has been documented to be responsible for 

increased turbidity in Salem Harbor. Data generated from this project 

and the conclusions reached will allow us to target specific remediation 

strategies for the improvement of Salem Sound’s water. 

Partners SSU  

Budget & RC LOE $1000, 200h 

SSCW Tasks Deliverable 
Timeline 

(Q1-4) 

Continued monitoring during 

summer 
Results Q1 

Sample collection and 

analysis 
quarterly interim reports Q2-Q4 

Plan and host a mid-grant 

expert solicitation in which 

we will invite appropriate 

local, state, and federal 

players to share knowledge 

and strategies  

list of attendees and summary of outcomes  Q1 

Develop remediation 

strategies 
alternatives list and analysis  Q4 

 Plan and host a community 

lecture 

agenda, sign-in sheet including subscribers to MassBays' e-

newsletter 
 Q3 



Activity 5 Lower North Shore Salt Marsh Monitoring for Climate Change  

Description/Objective 

With  $12,261 in funding from Massachusetts Environmental Trust, 

Conduct citizen science monitoring to record long-term climate change 

impacts on salt marshes from sea level rise, storm surge and other 

impacts. Provide local, state and federal wetland managers with data on 

salt marsh conditions to inform protection, restoration and management 

efforts. Monitoring by volunteers also supports citizen stewardship. RC 

will collect data to add to its existing long-term data on 6 salt marshes 

from Marblehead to Gloucester, with the support of citizen monitoring, 

providing partners and volunteers with training, data management, 

QA/QC, reporting, and public outreach. 

Partners MA CZM, MA DER, Volunteers 

Budget & RC LOE $18,000, 400h 

SSCW Tasks Deliverable 
Timing 

(Q1 - 4) 

QAPP update 

Update QAPP for changing climate incorporate the 

Massachusetts Office of Coastal Zone Management’s 

Sentinel Site protocols for new baseline data collection 

Q1-2 

Monitor 6 salt marshes for 

vegetation and salinity  

Recruit and train volunteers  

Outreach and training: Summer 2019 training sessions for 

volunteers, outreach materials 

Collect and comparative analysis of results  

Q1-2 

Analysis and Report 
Prepare analysis with long-term datasets   

Long-term marsh data analysis 
Q4 

Outreach 
Conduct outreach on MET funded marsh monitoring results

  
Q4 

Survey width and bank depth 

of Saratoga Creek, Good 

Harbor Gloucester  

Summary of 5 years’ monitoring  Q2 

Continue marsh edge erosion 

assessment at 2 sites in 

Salem.  

 Summary of  all findings, lessons learned provided to CZM  Q4 

 

 

Activity 6 Marine Invasive Species Monitoring  

Description/Objective 
Monitoring established field sites for non-native species through the MA 

MIMIC program 

Partners CZM, volunteers 

Budget & RC LOE $1000, 200h 

 
 
 



SSCW Tasks  Deliverable 
Timing 

(Q1 - 4) 

Conduct public outreach to 

increase understanding of the 

transport, population 

dynamics, and impacts of 

invasive species 

list of publications and presentations  Q4 

Organize and train volunteers number of volunteers Q1 

Conduct monthly MIMIC 

monitoring July- October 

2019, May-June 2020 

Data submitted to CZM Q2 

Conduct long-term 

monitoring of settle plates at 

the Beverly Pier to 

understand fouling organisms 

photodocumentation Q2 

 

 

Strategy 1.2  Support valid (QA/QC) data collection and use 

 

 

 

Strategy 2.2  Provide technical support and communications 

 

Activity 9 Greenscapes Program  

Description/Objective 

Create and disseminate outreach information, activities, and 

materials on stormwater management to Greenscapes member 

communities 

CCMP Outcome Improved water quality 

Partners 
Ipswich River Watershed Association, 8 Towns and the Great Marsh, 

25+ municipalities in Essex County 

Activity 10 Reviewing and testing AquaQAPP and WQX templates 

Description/Objective 
Participate in beta-testing for online QAPP generator and data upload 

tool 

CCMP Outcome Improved water quality 

Partners MassRivers Alliance: workshop hosting 

Budget & RC LOE $1000, 50h 

NSRWA  Tasks Deliverable 

Timing 

(Q1 – 

4) 

Onsite assistance for beta 

testing and train-the trainer 

workshops 

Comments on AquaQAPP and WQX data upload tool Q2-Q3 



Budget & RC LOE $50,000, 500h 

SSCW Tasks Deliverables 
Timing 

(Q1 - 4) 

Provide useful information 

(via webinars, lectures, 

personal assistance) on the 

MS4 requirements 

Conduct MS4 Outreach and Education  Q2 

Recruit communities for 

participation in program 
list of participating communities Q1 

Creation of outreach 

materials; website, 

workshops, handouts, 

presentations 

copies, links to outreach products ongoing 

Provide outreach and 

education to support 

municipal stormwater 

management actions 

Regional workshops on water quality and quantity issues  Q2, Q3 

Empower and educate 

homeowners and businesses 

about water resources for 

reduced water bills and 

improved water quality and 

quantity. 

Keeping Water Clean (KWC) school program; Greenscapes 

presentation: “Why Stormwater Matters,” “Greenscapes 

101,”  ongoing 

“Slow the Flow” or other agreed upon topic 

 

 

Activity 10 
Support municipal and regional actions that promote resilient coastal 

habitats and communities through the use of nature-based solutions 

Description/Objective 
RC will continue to speak publically about necessity to protect habitat against 

storm/sea level rise impacts 

CCMP Outcome Resilient coastal habitat, including nature-based coastal protection 

Project partners LNS municipalities 

Budget & RC LOE $40,000, 700h 

SSCW Tasks Deliverable 
Timing 

(Q1 - 4) 

Assistance to communities in 

planning MVP projects, 

attending MVP workshops 

At least one case study write up on lessons learned for MassBays 

newsletter 

list of presentations made 

Q4 

Promote resilient coastal habitats Letter of support for at least one proposal for implementation Q3-Q4 

 

 

 

 



Activity 11 Adopt a Beach and Talking Trash for Clean Oceans  

Description/Objective 
(Ongoing) Work with the public and schools to build marine debris awareness 

and institute behavior changes  

CCMP Outcome Restored natural communities 

Partners Volunteer Beachkeepers, Talking Trash Teens 

Budget & RC LOE $4000, 200h 

SSCW Tasks Deliverable 
Timing 

(Q1-4) 

Conduct  Adopt a Beach 

trainings, support beachkeepers 

to  conduct beach surveys and 

clean ups 

List of training sessions and number of volunteers  Q1-Q4 

Initiate community service 

projects that result in awareness 

and behavior changes 

Number of Coastsweep and other clean up events held;  litter 

reduction projects in cooperation with restaurants  
Q3 

Educate the public of the 

seriousness of plastic litter on 

land and in the oceans 

List of publications and presentations Q4 

 

 

Strategy 3.2 Guide local action for expanded habitat and improved water quality 
 

Activity 12 Promote Low-Impact Development 

Description/Objective 
(Ongoing) Promote and implement Low Impact Development (LID) and 

stormwater green infrastructure in MassBays communities.  

Partners Greenscapes North Shore Coalition; LNS municipalities 

Budget & LOE $20,000, 400h 

SSCW Tasks Deliverable 
Timing 

(Q1-4) 

Provide technical assistance and 

grant support 
List of LID education & outreach efforts Q4 

Provide grant proposal scoping 

and writing support 
Documentation of support provided ongoing 

Provide support for efforts to 

install LID and stormwater 

management projects 

Implementation of at least one LID demonstration site in the 

Lower North Shore, and others as opportunities arise. 
Q4 

Maintain the Commercial Street 

rain gardens in Salem 
Photodocumentation during storm/flood conditions ongoing 

 

 

 



Activity 13 Pepperweed Management and Control  

Description/Objective (Ongoing) Treat selected pepperweed sites in Salem Sound  

Partners  Volunteers 

Budget & level of effort $2500, 100h 

SSCW Tasks Deliverable 
Timing 

(Q1 - 4) 

Treat with pulling when found List/map of prioritized sites Q1 

Organize volunteers to pull 

pepperweed  
number of volunteers Q4 

Working with partners, treat 

prioritized areas 

Map of known pepperweed sites with list of areas monitored with 

status (presence-absence and removal actions) 
Q3 

 

 

 
Reporting for EPA 

Description/Objective 

Reporting to MassBays Central Staff, engaging LGCs & regional 

stakeholders; promoting MassBays in local communities; attending staff 

and management committee/ subcommittee meetings; assisting the LGC 

with meetings and activities; and addressing requests for technical 

assistance or outreach.  

RC level of effort (hrs): 140 

SSCW Activities  Deliverable 
Timing 

(Q1 - 4) 

Maintain workflow 

according to scope of work 
Reports and deliverables to MassBays central staff monthly 

Provide updates to MC 
Quarterly reports to MassBays central staff, coinciding with 

MC meetings 
Q1-4 

Participate in MassBays 

MC and RC meetings 
Attendance and participation in meetings bimonthly 

Participate on at least one 

MC Subcommittee   
ongoing 

Participate in NEPORT 

reporting  

Spreadsheet with data for acres of habitat restored and funds 

leveraged 
Q1 

Seek input from LGC on 

progress and proposed 

workplan 

Proposed FFY2020 workplan Q4 

Represent MassBays in 

regional associations and 

societies 

List of associations and societies where MassBays is 

represented 
Q4 

Promote MassBays in local 

community settings 
List of presentations and publications Q4 

 

 

 

 



Invoices, Reporting, and Deliverables 
 

Invoices on official letterhead detailing reimbursable expenditures for each line item included in the 

Budget should be submitted to MassBays Central Staff at least quarterly, and preferably monthly.  

Invoices should include accounting of match (estimated match associated with tasks below), with a 

running total (year-to-date) for both expenditures and match. SSCW should retain records documenting 

sources of both direct and project-specific match to be provided in the case of a Federal audit. 

 

Reporting to EPA on “leveraged funds” and “habitat protected/restored” is required twice yearly. These 

data are used to justify continued Congressional investment in the National Estuary Program. MassBays 

Central Boston staff will solicit relevant data from SSCW as necessary; the scope of work includes 

responding to requests for this and other reporting information in a timely manner, and as completely as 

feasible. 

 

Deliverables included in this scope should be provided as each Activity is completed, labeled for ready 

cross-reference to the Action number.  

 

Status reports on each task included here should be provided quarterly, along with descriptions of 

changes in scope, timing, or deliverables.  

 

Acknowledgment of MassBays funding (including the SSCW website) will cite “Massachusetts Bays 

National Estuary Program” or “MassBays,” and include relevant EPA grant number(s). 

 
 


